
Georgia Date:

User: krender Department of Transportation Page 1 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Contract Location: Time Allowed:

9.108 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/14/2012

12/28/2012

02/01/2013

02/05/2013

03/27/2013

00/00/0000

00/00/0000

1029 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 64.63

665 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$62,441,892.78

$58,348,225.02

$33,823,329.86

42.25%

Counties:

Baldwin Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000346      $62,441,892.78 $58,348,225.02 $33,823,329.86 45.83% $1,679,917.43

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number: 0000346      SR 540 - CNST REALIGNMENT

 

EDS00-0000-00(346)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $21,103,076.80 $19,823,879.66 $1,279,197.14

Non-Participating $5,275,769.43 $4,955,970.16 $319,799.27

Total Earnings $26,378,846.23 $24,779,849.82 $1,598,996.41

Stockpiled Materials $2,239,716.69 $2,158,795.67 $80,921.02

Gross Earnings $28,618,562.92 $26,938,645.49 $1,679,917.43

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $28,618,562.92 $26,938,645.49

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,679,917.43

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .667

 960000.000 .014

EDS00-0000-00(346)

 

.681 $13,440.00 $653,760.00

0030 205-0001     UNCLASS EXCAV CY  3,190,506.000 2,756,550.550

 1.750 33,624.610

 

 

2,790,175.160 $58,843.07 $4,882,806.53

0040 207-0203     FOUND BKFILL MATL, TP II CY  3,144.000 3,281.751

 42.000 .000

 

 

3,281.751 $.00 $137,833.54

0045 208-0200     ROCK EMBANKMENT CY  4,000.000 16,417.455

 36.980 .000

 

 

16,417.455 $.00 $607,117.49

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  264,107.000 122,245.370

 14.870 13,152.890

 

 

135,398.260 $195,583.47 $2,013,372.13

0055 318-3000     AGGR SURF CRS TN  300.000 1,930.010

 12.600 260.130

 

 

2,190.140 $3,277.64 $27,595.76

0065 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  71,416.000 .000

TL & H LIME 56.900 12,453.490

 

 

12,453.490 $708,603.58 $708,603.58

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  48,433.000 .000

L & H LIME 59.050 1,829.930

 

 

1,829.930 $108,057.37 $108,057.37

0076 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 58.300 223.090

402-3190 19mm Temp Asphalt

                                                            

223.090 $13,006.15 $13,006.15



Georgia Date:

User: krender Department of Transportation Page 4 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 413-1000     BITUM TACK COAT GL  28,763.000 .000

 2.850 1,675.000

 

 

1,675.000 $4,773.75 $4,773.75

0090 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  2,397.000 613.956

 180.000 141.556

 

 

755.512 $25,480.08 $135,992.16

0105 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  26,752.000 3,758.049

 23.000 469.950

 

 

4,227.999 $10,808.85 $97,243.98

0140 634-1200     RIGHT OF WAY MARKERS EA  540.000 114.000

 125.000 105.000

 

 

219.000 $13,125.00 $27,375.00

0169 643-5000     WOVEN WIRE SPECIAL DESIGN GAME FENCE LF  101,420.000 25,041.000

 7.750 9,175.000

 

 

34,216.000 $71,106.25 $265,174.00

Category Amount: $1,226,105.21 $9,682,711.44

Category Number: 0020 DRAINAGE

0180 500-3101     CLASS A CONCRETE CY  2,225.000 2,317.495

 354.750 .000

 

 

2,317.495 $.00 $822,131.35

0185 500-3200     CLASS B CONCRETE CY  777.000 133.703

 415.000 53.760

 

 

187.463 $22,310.40 $77,797.15

0195 511-1000     BAR REINF STEEL LB  304,260.000 296,340.389

 0.830 864.400

 

 

297,204.789 $717.45 $246,679.97



Georgia Date:

User: krender Department of Transportation Page 5 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  17,428.000 11,326.420

 20.000 690.500

 

 

12,016.920 $13,810.00 $240,338.40

0210 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  326.000 329.000

 23.000 .000

 

 

329.000 $.00 $7,567.00

0215 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,223.000 2,600.500

 26.000 .000

 

 

2,600.500 $.00 $67,613.00

0255 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  259.000 272.000

 48.000 .000

 

 

272.000 $.00 $13,056.00

0265 550-1423     STORM DRAIN PIPE, 42 IN, H 20-25 LF  503.000 544.000

 60.000 .000

 

 

544.000 $.00 $32,640.00

0275 550-1487     STORM DRAIN PIPE, 48 IN, H 40-50 LF  495.000 501.000

 72.000 .000

 

 

501.000 $.00 $36,072.00

0305 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  39.000 46.000

 600.000 3.000

 

 

49.000 $1,800.00 $29,400.00

0335 668-2100     DROP INLET, GP 1 EA  108.000 70.500

 1400.000 2.500

 

 

73.000 $3,500.00 $102,200.00

Category Amount: $42,137.85 $1,675,494.87



Georgia Date:

User: krender Department of Transportation Page 6 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  971.000 6,379.471

 25.000 1,192.540

 

 

7,572.011 $29,813.50 $189,300.28

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  12,069.000 6,616.409

 25.000 6.222

 

 

6,622.631 $155.55 $165,565.78

0355 603-7000     PLASTIC FILTER FABRIC SY  13,040.000 22,464.466

 2.000 1,198.760

 

 

23,663.226 $2,397.52 $47,326.45

0360 700-6910     PERMANENT GRASSING AC  381.000 154.970

 400.000 2.040

 

 

157.010 $816.00 $62,804.00

0365 700-7000     AGRICULTURAL LIME TN  1,140.000 359.458

 60.000 2.000

 

 

361.458 $120.00 $21,687.48

0375 700-8000     FERTILIZER MIXED GRADE TN  950.000 110.262

 475.000 3.370

 

 

113.632 $1,600.75 $53,975.20

0385 710-9000     PERMANENT SOIL REINFORCING MAT SY  106,002.000 33,254.642

 2.750 236.170

 

 

33,490.812 $649.47 $92,099.73

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  107,000.000 123,932.021

 0.800 4,030.440

 

 

127,962.461 $3,224.35 $102,369.97

Category Amount: $38,777.14 $735,128.89



Georgia Date:

User: krender Department of Transportation Page 7 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0400 163-0232     TEMPORARY GRASSING AC  190.000 78.221

 150.000 10.731

 

 

88.952 $1,609.65 $13,342.80

0405 163-0240     MULCH TN  6,500.000 3,437.904

 110.000 60.551

 

 

3,498.455 $6,660.61 $384,830.05

0415 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  71.000 6.000

 400.000 4.500

 

 

10.500 $1,800.00 $4,200.00

0420 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  22,201.000 10,282.621

 11.500 294.000

 

 

10,576.621 $3,381.00 $121,631.14

0425 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,656.000 834.750

/SAND BAGS 250.000 13.500

 

 

848.250 $3,375.00 $212,062.50

0430 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,389.000 5,265.770

 2.500 .000

 

 

5,265.770 $.00 $13,164.43

0518 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  1.000 6.000

 950.000 .000

 

 

6.000 $.00 $5,700.00

0519 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  930.000 2,059.313

 11.500 .000

 

 

2,059.313 $.00 $23,682.10

0525 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  107,030.000 6,699.000

 0.100 186.000

 

 

6,885.000 $18.60 $688.50



Georgia Date:

User: krender Department of Transportation Page 8 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0530 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  17,755.000 11,533.000

 0.100 520.000

 

 

12,053.000 $52.00 $1,205.30

0540 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 3100.000 .000

 715+50 LT

 

2.000 $.00 $6,200.00

0550 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1400.000 .000

 787+00 LT

 

2.000 $.00 $2,800.00

0560 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1400.000 .000

 795+00 RT

 

2.000 $.00 $2,800.00

0570 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 830+00 RT

 

2.000 $.00 $2,000.00

0575 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1100.000 .000

 830+00 LT

 

3.000 $.00 $3,300.00

0580 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2400.000 .000

 861+50 RT

 

2.000 $.00 $4,800.00

0590 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 700.000 .000

 955+50 RT

 

5.000 $.00 $3,500.00

0595 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 956+50 LT

 

2.000 $.00 $2,000.00



Georgia Date:

User: krender Department of Transportation Page 9 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0610 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1300.000 .000

1049+50 RT

 

2.000 $.00 $2,600.00

0620 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  17.000 28.000

 400.000 .000

 

 

28.000 $.00 $11,200.00

0630 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 17.000

 250.000 4.000

 

 

21.000 $1,000.00 $5,250.00

0635 167-1500     WATER QUALITY INSPECTIONS MO  27.000 20.000

 75.000 1.000

 

 

21.000 $75.00 $1,575.00

0640 171-0030     TEMPORARY SILT FENCE, TYPE C LF  214,060.000 127,545.000

 1.850 1,142.250

 

 

128,687.250 $2,113.16 $238,071.41

0642 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,259.000

 10.200 .000

ECTC FA NO 1

                                                            

1,259.000 $.00 $12,841.80

0643 170-2000     STAKED SILT RETENTION BARRIER LF  .000 2,181.000

 5.800 .000

ECTC FA NO 1

                                                            

2,181.000 $.00 $12,649.80

Category Amount: $20,085.02 $1,092,094.83

Category Number: 0060 BRIDGE 1 LT

0800 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 457.492

 25.000 .000

 

 

457.492 $.00 $11,437.30



Georgia Date:

User: krender Department of Transportation Page 10 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0805 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,025.507

 26.810 .000

 

 

1,025.507 $.00 $27,493.84

0820 500-2100     CONCRETE BARRIER LF  594.000 594.499

 24.250 .000

 

 

594.499 $.00 $14,416.60

0825 500-3002     CLASS AA CONCRETE CY  320.000 320.290

 475.000 .000

 

 

320.290 $.00 $152,137.75

0845 520-2216     PILING, PSC, 16 IN SQ LF  215.000 231.860

 45.000 .000

 

 

231.860 $.00 $10,433.70

0846 520-2216     PILING, PSC, 16 IN SQ LF  .000 82.160

 33.750 .000

PILE CUT OFF

                                                            

82.160 $.00 $2,772.90

0875 520-5000     PILOT HOLES LF  85.000 91.162

 120.000 .000

 

 

91.162 $.00 $10,939.44

Category Amount: $0.00 $229,631.53

Category Number: 0070 BRIDGE 1 RT

0885 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 448.047

 25.000 .000

 

 

448.047 $.00 $11,201.18

0890 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,109.469

 26.810 .000

 

 

1,109.469 $.00 $29,744.86



Georgia Date:

User: krender Department of Transportation Page 11 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE 1 RT

0905 500-2100     CONCRETE BARRIER LF  594.000 594.500

 24.250 .000

 

 

594.500 $.00 $14,416.63

0936 520-2216     PILING, PSC, 16 IN SQ LF  .000 108.450

 33.750 .000

PILE CUT OFF

                                                            

108.450 $.00 $3,660.19

0941 520-2218     PILING, PSC, 18 IN SQ LF  .000 63.130

 37.500 .000

PILE CUT OFF

                                                            

63.130 $.00 $2,367.38

Category Amount: $0.00 $61,390.24

Category Number: 0080 BRIDGE 2 LT

0965 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

0970 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 346.259

 35.000 .000

 

 

346.259 $.00 $12,119.07

0990 500-3002     CLASS AA CONCRETE CY  293.000 293.013

 475.000 .000

 

 

293.013 $.00 $139,181.18

1016 520-2216     PILING, PSC, 16 IN SQ LF  .000 100.520

 33.750 .000

SPEC ITEM PILE CUT OFF

                                                            

100.520 $.00 $3,392.55

1026 520-2220     PILING, PSC, 20 IN SQ LF  .000 241.702

 45.000 .000

SPEC PILE CUT OFF

                                                            

241.702 $.00 $10,876.59



Georgia Date:

User: krender Department of Transportation Page 12 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 2 LT

1055 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  880.000 708.110

 25.000 323.222

 

 

1,031.332 $8,080.55 $25,783.30

1060 603-7000     PLASTIC FILTER FABRIC SY  880.000 708.111

 2.000 323.222

 

 

1,031.333 $646.44 $2,062.67

Category Amount: $8,726.99 $194,587.23

Category Number: 0090 BRIDGE 2 RT

1065 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

1070 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 367.667

 35.000 .000

 

 

367.667 $.00 $12,868.35

1090 500-3002     CLASS AA CONCRETE CY  305.000 305.001

 475.000 .000

 

 

305.001 $.00 $144,875.48

1100 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  737.000 737.466

 185.000 .000

2 RT

 

737.466 $.00 $136,431.21

1116 520-2216     PILING, PSC, 16 IN SQ LF  .000 72.770

 33.750 .000

SPEC PILE CUT OFF

                                                            

72.770 $.00 $2,455.99

1121 520-2218     PILING, PSC, 18 IN SQ LF  .000 117.913

 37.500 .000

SPEC PILE CUT OFF

                                                            

117.913 $.00 $4,421.74



Georgia Date:

User: krender Department of Transportation Page 13 of 15

Pay Period: 11/20/2014

to 12/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0023

12/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 BRIDGE 2 RT

1126 520-2220     PILING, PSC, 20 IN SQ LF  .000 218.368

 45.000 .000

SPEC PILE CUT OFF

                                                            

218.368 $.00 $9,826.56

1155 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  950.000 1,392.944

 25.000 .000

 

 

1,392.944 $.00 $34,823.60

1160 603-7000     PLASTIC FILTER FABRIC SY  950.000 1,392.944

 2.000 .000

 

 

1,392.944 $.00 $2,785.89

Category Amount: $0.00 $349,660.69

Category Number: 0100 BRIDGE 3 LT

1170 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .450

 250000.000 .550

3 LT

 

1.000 $137,500.00 $250,000.00

1195 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .450

 80000.000 .550

3 LT

 

1.000 $44,000.00 $80,000.00

1225 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  505.000 721.333

 25.000 .000

 

 

721.333 $.00 $18,033.33

1230 603-7000     PLASTIC FILTER FABRIC SY  505.000 721.333

 2.000 .000

 

 

721.333 $.00 $1,442.67

Category Amount: $181,500.00 $349,476.00

Category Number: 0110 BRIDGE 3 RT

1255 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  1,415.000 1,419.950

 150.000 .000

3 RT

 

1,419.950 $.00 $212,992.50
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This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE 3 RT

1290 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  490.000 710.698

 25.000 .000

 

 

710.698 $.00 $17,767.45

1295 603-7000     PLASTIC FILTER FABRIC SY  490.000 710.698

 2.000 .000

 

 

710.698 $.00 $1,421.40

Category Amount: $0.00 $232,181.35

Category Number: 0120 BRIDGE 4 LT

1320 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  5,358.000 .000

 195.000 .000

4 LT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0130 BRIDGE 4 RT

1395 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  5,358.000 .000

 195.000 .000

4 RT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0040 TEMPORARY EROSION CONTROL

1440 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  73.000 83.000

 100.000 2.000

 

 

85.000 $200.00 $8,500.00

Category Amount: $200.00 $8,500.00

Category Number: 0010 ROADWAY

1479 643-0010     FIELD FENCE WOVEN WIRE LF  6,143.000 .000

 4.800 738.000

 

 

738.000 $3,542.40 $3,542.40
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This
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Auth Qty
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Prev Qty
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Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1510 158-1000     TRAINING HOURS HR  15,000.000 18,989.000

 0.800 .000

 

 

18,989.000 $.00 $15,191.20

Category Amount: $3,542.40 $18,733.60

Category Number: 0140 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 22,310.800

(IN# 1)

                                                            

22,310.800 $22,310.80 $22,310.80

Category Amount: $22,310.80 $22,310.80

Category Number: 0130 BRIDGE 4 RT

9080 004-0022     EXTRA WORK - LS  .000 .000

 55611.000 1.000

MASS CONCRETE TEST BLOCKS

                                                            

1.000 $55,611.00 $55,611.00

Category Amount: $55,611.00 $55,611.00

Project Total Amount: $1,598,996.41 $26,378,846.23


